CERES Subsystem Delivery Schedule - July 2002
(Next CERES Science Team Meeting - September 17-19, 2002 in Princeton, NJ)

(Aqua Launch -

May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Preliminary . , CERESIib
Subsystem Mgrﬁgvt%r)(/: y gEgVEegy(t:?\A Laazllglfr[))/ ;\OAC Reason for Delivery DI\I(—,\elig/(;laQC/I PNGeEV\(,S)
Clouds August 2 August 16 August 23 Support Terra Edition1A SSF processing.
GGEO August 2 August 16 August 23 Full delivery to correct a solar zenith angle ferror.
Inversion August 9 August 23 August 30 Validation regions for Dave Kratz.
(PGE CER4.5-
6.2P2)
GGEO August 16 August 30 September 6  Delta delivery of coefficients.
TISA Gridding August 23 September 6 September (13  Support Terra Betal SFC processing.
TISA Averaging| August 23 September 6 September{13  Support TRMM Edition2B SRBAVG processing.
SARB August 30 September 13 September 20  Support Terra Beta3 CRS processing.
Instrument August 30 September 13  September|20  Support Aqua Edition1 BDS processing.
TISA Gridding Early October Support TRMM Edition2B FSW processing.

TISA Averaging

Late October

Support Terra Beta SRBAVG processing.

Instrument Early November Support Aqua Edition2 BDS processing.
ERBE-like Early November Support Aqua Edition2 processing.
Inversion Early November Support Terra Beta5 SSF processing.
TISA Gridding Mid-November Support Terra Beta3 FSW processing.
Clouds Late November Support Aqua Betal SSF processing.
Inversion Early December

Support Aqua Betal SSF processing.
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Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
TISA Averaging Late December Support TRMM Betal TSI processing.
Synoptic SARB February Support TRMM Betal SYN processing.
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